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2.1 ABSTRACT

e Sy e

November, 1991 marked the twenty-third month of full-scale earthmoving activities in addition
to the end of the 2nd Operating Year of the Project. Reseeding of the South Paguate slopes &
ﬂat areas contmued by subcontract The Paguatetopsoﬂ requuements are substantlally complete.

placed 1nto the J ackplle area to cut down the slopes The scrapers were ﬁmshmg up the
miscellaneous soil work in the South Paguate area.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work is being
performed.
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2.3 CONSTRUCTION PHOTOS

FIGURE 1: Finished seeding/mulch in SP-OP-34 (looking east).

FIGURE 2: Dozers finishing final slope on North Jackpile dump
JP-WS-19C (looking NE).
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2.3 CONSTRUCTION PHOTOS cont'd
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FIGURE 3: Trucks hauling protore from JP-PS-26 (below JP-WO-11 dump.)

FIGURE 4: Dumping protore in Jackpile Pit (looking towards
Gavilan Mesa to the NE).
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LAGUNA CONSTRUCTION COMPANY-CREW @ Haystack Mountain, NM

Arthur Scott, Edward Waconda, Jr., Pedro Pino, Charles Green,

Steven Ruben, and Gabriel Lorenzo.
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LAGUNA CONSTRUCTION COMPANY-ENGINEERING/SURVEY PERSONNEL

Floyd Sarracino, Sheldon Fernando, Rudy Lorenzo (Project Engineer), and
Anson Carr (Party Chief).
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2.4 MILESTONES

® The 2nd Operating Year for the Project was completed on 11/30/91;

Soil cover in the South Paguate was completed;

" M "

@)
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A-new- staging-arca tortheheavye
the Jackpile side of the Project site;
The semi-annual aerial photo of the Project site was taken

November §, 1991;

The 7th Environmental Monitoring/Regulatory Compliance Report was
submitted to BIA;

Most of the North & South Paguate slope & flat areas were
reseeded;

Semi-annual surface and groundwater samples were taken by
Assagai Laboratories;

Two price quotes for the pit bottom monitor wells in the North
and South Paguate were received;

® The first of the Jackpile PS-26 protore was hauled into the pit;

POL-EPA01-0003658



3.0 ACTION ITEMS

3.1 POL/RPM
1) Prepare 4th Quarter, PY-91 Financial Summary for BIA;

@)

2) Develop Long-term Monitoring Management Plan;

3) Submit Work Package Closeouts for PY-91 work;

3.2 BUREAU OF INDIAN AFFAIRS
1) Closeouts on Work Packages-Contract Officer approvals;

2) Review/comment on Post-reclamation & Monitoring Plan;

3.3 TECHNICAL/SUBCONTRACTING SERVICES
1) Install four monitor wells in the North & South Paguate;

2) Install new weather recorder;

3.4 LAGUNA CONSTRUCTION COMPANY

1) Work Package closeouts (as needed)
2) Schedule changes/updates (as needed)

3) Review/comment on Long-term Monitoring Program;

ONFIDENTIAL
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name :
Responsible :

As-of Date 26-Nov-91 9:00am Schedule File : C:\TL3\DATA\DEC91LKK
91 92
Nov Dec Jan
Task Name Resources Status 25 2 9 16 23 30 6 13
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S
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TIME LINE Gantt Chart Report, Strip 1
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4.2 PROJECT SCHEDULE

Protore hauling out of JP-PS-26 with the belly dump trucks will continue thru December. The
scrapers will begin cutting the Rio Moquino bench, selectively taking and placing topsoil on the
old protore pads at NP-PS-17 & 18. Dozers will continue sloping the internal dumps slopes in the
Jackpile area. Dewatering for dust control will continue. For the remainder of the Project, the
activities will be on the Jackpile area north & east of State Road #279.
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—vw——————————PROJECT TODATETRACKING — — — — —

PY91
INTERIM
MOBILIZATION NOV., 1991
% OF [REPORTED| ESTIMATED |
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL | $304,998 00 $220,562.94 $0.00 | $220,562.94 $59.184 61 729 900 $59,183.14
iP2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
1P - POL MANAGEMENT TASK TOTAL | $304.998.00 $220,562.94 $0.00 | $220,562.94 $59,184.61 724 9094 $59,183.14
1C1 [ CONSTRUCTION MANAGEMENT CATOTAL | $855,821 10 $747.722.09 $0.00 |  $747,722.09 $12,301 93 87%) 8994 $12,301.93
1C2 INTERIM CMC CA TOTAL | $200.018.90 $205,116.43 $0.00 | $205,116.43 $0.00 103%) 103%) $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $1.055,840.00 $952,838.52 $0.00 |  $952,838.52 $12,301.93 90%] 91% $12,301.03
1 MANAGEMENT TOTAL | $1.360.838 00 || $1.173,401.46 $0.00 | $1.,173,401.46 $71.486.54 86%] 91%4] $71,485.07
CONST CA SUMRY
2L1 LCC COSTSCATOTAL | $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 100%) 10094 $0.00
212 LCC START-UP COSTSCATOTAL | $586,100.00 $502,096.20 $0.00 |  $502,096.20 $26,194.00 86%) 904 $26,194.00
2L LCC ADMINISTRATION TASK TOTAL | $1,396,400.00 || $1,313,096,60 $0.00 | $1,313,096.60 $26,194.00 94%) 100%] $26,194.00
2M1 MOBILIZATION CATOTAL | $444,617.00 $440,076.57 $50.52 | $440,026.05 $0 00 99%) 99% $0.00
2M2 LAND SURVEY CATOTAL | $384,150.00 $261,573.34 $5,654.91 $255,918.43 $136,369.37 68%] 10194 $131,404.24
2M3 LCC TRAINING CATOTAL | $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $45,364.95 70%) 8294 $45,364.95
2M MOBILIZATION TASK TOTAL | $1,100.395.00 $891,746.46 $9,341,03 | $882,405,43 $181,734.32 819 96%, $176.769.19
2E1 BACKFILLING CATOTAL | $7.143,625.99 || $4.862,382.95 |  $923,120.59 | $3.939.262.36 || $2.328,131.04 63%) 719  $1,573.834.15
2E2 DUMP SLOPING CA TOTAL | $4,363.721.96 || $3.248,555.32 |  $640,193.12 | $2.608.362.20 || $1.115,166.64 74 7494 $817.605.20
2E3 COVER PLACEMENT CA TOTAL | $5,268,564.13 || $3,432,538.37 |  $755.604.76 | $2,676.933.61 $1,836,025.76 65%] 73%  $1,596.741.11
2E4 CONTAMINATED SOIL CA TOTAL | $420,924.00 $358,301.64 $74,574.51 $283,727.13 $62.622.36 859 68%) $2,374.18
2E5 HIGHWALL CATOTAL | $293,745.00 $59.327.23 $190.14 $59,137.09 $234,417.77 20%) 664 $204,616.91
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E EARTHWORK TASK TOTAL | $17,480,581.08 || $11,961,105.51 | $2,393,683.12 | $9,567.422.39 || $5,576,363.57 8894 72%  $4,195,171.56
281 UG ENTRIES ABANDON CA TOTAL $83,297.00 $12,620.18 $69.82 $12,559.34 $70,667 84 1594 28%] $39,168.20
252 PIT WATERCATOTAL | $416,990.00 $408,362.27 $97,196.30 | $311,165.97 $8,627.73 98%4) 84%4] $45,925.55
253 SS DEMOLITION CATOTAL | $175,829.00 $159,839.12 $6,448,95 |  $153,392.17 $15,989.88 9194 81% ($12,907.93)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 o 09 $0.00
255 PERMANENT STRUCTURES CATOTAL | $151,565.00 $138,488.17 $2,374.41 $136,113.78 $13,076.83 91%) 8494 ($10,475.19)
28 "~ STRUCTURES TASK TOTAL | $827,681.00 $719,318.72 | $106,087.48 |  $613.231,24- $108,362.28 87 80%) $61,710.63
2R1 SEEDING CA SUBTOTAL |  $836,732.00 $291,014.70 $125.88 | $200,888.82 $545.,717.30 35%) 86% $497,846.19
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 [ 094 $0.00
2R REVEGETATION TASK TOTAL | $836.732.00 $291,014.70 $125.88 |  $200,888.82 || $545717.30 35%) 86%) $497,846,19
2 CONSTRUCTION TOTAL [ $21,651,789.08 || $15,176,281.99 | $2,509,237.51 | $12,667,044.48 $6,438,371.47 70 76%] _ $4,957,691.58
[ JACKPILE PROJECT SUMMARY
[ 1 MANAGEMENT TOTAL | $1,360,838 00 || $1,173,401.46 | N/A ] $1,173,401.46 [ $71.486.54 | 86%] 9194] $71,485.07 |
CONSTRUCTION TOTAL | $21.651,789.08 || $15,176,281.99 | $2,509,237.51 | $12,667,044.48 ||  $6,438.371.47 | 70%| 76%]  $4,957,691.58

f 2
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NOV., 1891
) ‘ %OF |REPORTED| ESTIMATED
: TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % " VARIANCE
WBS iD NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIPCREDIT | CASH FLOW {]COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
{ GRAND TOTAL | $23,012,627.08 || $16,349,683.45] $2,508,237.51 | §13,840,445.94 || _ $6,509,858.01 | 71%] 77%  $5,029,176.65 |
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JACKPILE
__ ew  PROJECTTODATE: SUMMARY1 =
PY91
INTERIM
MOBILIZATION NOV., 1991
) ) . TOTALPTD .
. ACTUALCOST | ACTUAL COST |- ACTUALCOST TOTAL COST
WBS ID NO. WORKPACKAGEDESCRIPTION | PY® .~ PYOT ) PYQUEPYSl | ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $220,562.94 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $134,955.86 $220,56284 | . $1,911,61200
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $747,722.09 $1,205,821.10
1C2 INTERIMCMCCATOTAL | $20511643 3000  $205,116.43 $200,018.90
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 - $952,838.52 | < $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $437,780.93 $1,173,401.46 $5,817,452.00
— [CONST CASUMRY
211 LCC COSTSCATOTAL $811,000.30 $0.00(  $811,000.40 $810,300.00
2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $502,096.20 $886,100.00
2L - LCC ADMINISTRATION TASK TOTAL | $1,193,790.60 $119,306.00 $1,313,008.60 $1,606,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $440,076.57 $461,363.00
2M2 LLAND SURVEY CA TOTAL $131,705.71 $129,867.63 $261,573.34 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $190,096.55 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $891,746.46 |- $1,499,484.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $4,862,382.95 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $3,248,555.32 $7.564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $3,432,538.37 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $358,301.64 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E . . ) EARTHWORK TASK TOTAL $4,717,430.40 | . $7.243,675.11 '$11,981,105.51 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $12,629.16 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,906.77 $408,362.27 $416,990.00
283 S$S DEMOLITION CA TOTAL $137,009.53 $22,829.59 $159,839.12 $175,829.00
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $138,488.17 $278,783.00
28 : ' STBUCTURES TASK TOTAL $610,082.79 | - $109,23593 |. §719,318.72 $909,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $201,014.70 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 | ' $260710.70 | -~ $291,014.70 $1,738,608.00
CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $15,176,281.99 $45,303,305.00
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[ JACKPILE PROJEGT SUMMARY. .
1 MANAGEMENT TOTAL §$735,620.53 $437,780.93 $1,173,401.46 §5,817,452.00
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $15,176,281.99 $45,303,305.00
[ GRANDTOTAL] $7979.925.82 | $8.389.757.63 |  $16,349,683.45 | $51,120,757.00 ]
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JACKPILE
ey PROJECT TO DATE: SUMMARY 2
PYo1 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $134.955.86 $0.00 $134,955.86
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $134,955.86 $0.00 $134,955.86
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $302,82507 [  §0.00|  3302,825.07
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $302,825.07 $0.00 $302,825.07
1 MANAGEMENT TOTAL $437,780.93 $0.00 $437,780.93
— |CONSTCASUMRY
211 LCC COSTS CATOTAL $0.00 $0.00 $0.00
22 LCC START-UP COSTS CATOTAL $119,306.00 $0.00 $119,306.00
2L LCC ADMINISTRATION TASK TOTAL $119,306.00 $0.00 $119,308.00
2M1 MOBILIZATION CA TOTAL $15,546.28 $31.14 $15,515.14
2M2 LAND SURVEY CATOTAL $129,867.63 $2,603.10 $127,264.53
2M3 LCC TRAINING CA TOTAL $54,636.05 $0.00 $54,636.05
2M ’ MOBILIZATION TASK TOTAL $200.049.96 $2,634.24 $197,415.72
2E1 BACKFILLING CA TOTAL $1,757,540.35 $170,419.50 $1,587,120.85
2E2 DUMP SLOPING CA TOTAL $1,811,803.92 $304,741.89 $1,507,062.03
2E3 COVER PLACEMENT CA TOTAL $3,432,344.30 $755,604.76 $2,676,739.54
2E4 CONTAMINATED SOIL GATOTAL $240,979.58 $53,508.73 $187.470.85
2E5 HIGHWALL CA TOTAL $1,005.96 $190.14 $815.82
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $7,243,674.11 $1,284,465.02 $5,950,209.09
281 UG ENTRIES ABANDON CA TOTAL $328.36 $59.82 $268.54
282 PIT WATER CA TOTAL $19,906.77 $771.93 $19,134.84
283 SS DEMOLITION CA TOTAL $22,829.59 $2,787.16 $20,042.43
284 55 DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $66,171.21 $1,587.64 $64,583.57
25 STRUCTURES TASK TOTAL $109,235.93 $5,206.55 $104,029.38
2R1 SEEDING CA SUBTOTAL $259,710.70 $125.88 $259.584.82
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $259,710.70 $125.88 $259,584.82
CONSTRUCTION TOTAL $7.931,976 70 $1,292,431.69 $6,639,545.01
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NOV., 1991
PY91 ACTUAL ACTUAL
~ lwesipNo. | N ACTUAL COST | EQUIPCREDIT | CASHFLOW
JACKPILE PROJECT SUMMARY
— T T A AANMA MMEMNT-TOTAN Py o A AT o
| 1 SEMI:IY T TUTAL $R37, 78U YO NI B437,70VU.935
2 CONSTRUCTION TOTAL | $7,831,976.70 | $1,292,431.69 $6,638,545.01
[ GRAND TOTAL | $8,369,757.63 | $1,292,431.69 | $7,077,325.94
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DETAIL FOR PTD

NoV., 1891
L ‘ - R ‘ o - “%OF |REPORTED] ESTIMATED
S . . ' TOTALCOST || . .PTO ACTUAL" | . ACTUAL = |{ "REMAINING |ESTIMATE|': 9% ]~ VARIANCE!
WBS ID NO.- WORK PACKAGE DESCRIPTION ‘ESTIMATE _{| ACTUAL COST | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| SPENT. | COMPLETE ] AT COMPLETION
POL MGMT ‘
1P1LO1 PROJECT MANAGEMENT - PYS0 $110,859.00 $85.607.08 $0.00 $85,607.08 $0.00 779 100%) $0.00
1P1LOTA PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 |  $134,955.86 $59,183.14 70%] 100%) $59,183.14
1P1L01B $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 Q! (4] $0.00
1P1LO1D $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
f I " POL MANAGEMENTGATOTAL | $304,908.00 [[  $220,562.94 | $0.00 | $220,562.04 ] $59,184.61 | 724 20%4) $59,183.14 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 $0.00 $0.00 [ 1009 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
[ 1P2 | ENBINEERING CA TOTAL | $0.00 [ $0.00 | $0.00 | $0.00 [ $0.00 | 0% 0%] $0.00 |
RCH [~ POLMANAGEMENT TASKTOTAL |  $304,998.00 || $220,562.94 | $0.00 [ $220,562.94 [] $59,184.61 | 724 90%] $59,183.14 |
CMC
1ciLo1 ENGINEERING SERVICES CONTRACT - PY80 $434,040.00 $394,156.74 $0.00 | $394,156.74 $0.00 9194 10094 $0.00
1C1LO1A ENGINEERING SERVICES CONTRACT - PY91 $204,842.00 $187,259.62 $0.00 $187,259.62 $17,582.38 91%) 10094 $17,582.38
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $106,654.10 $50,740.28 $0.00 $50,740.28 $0.00 48| 100% $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY91 $110,285.00 $115,565.45 $0.00 |  $115,565.45 ($5,280.45) 105%) 100%] ($5.280.45)
[ 1C1] CONSTRUGTION MANAGEMENT CATOTAL |  $855,821.10 || $747.722.09 | $0.00 | $747,722.09 [ $12,301.93 | 8794 89%] $12,301.93 |
INTERIM CMC
1C2L01 COMPLETE 1988 (CONST. MGMT.) $116,337.65 $115.775.00 $0.00 [ $115.775.00 $0.00 10094 100° $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 10096 100%) $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0 00 107%) 1009 $0.00
[ 1C2 | INTERIM CMC CATOTAL | $200,018.90 [[  $205,116.43 | $0.00 | $205,116.43 [] $0.00 | 1035 103%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 |] $0.00 | $0.00 | $0.00 |] $0.00 | 0% 0o $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% $0.00 |
[ 1C3 JO-OP AGREEMENT CONTINGENCY CA TOTAL | $0.00 || $0.00 | $0.00 | $0.00 J] $0.00 | 094 004] $0.00 |
fic JCONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 || $952,838.52 | $0.00 | $952,838.52 || $12,301 93 | 90%4] o1  $12,301.93 |
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DETAIL FOR PTD

NOV., 1991
) T . % OF - | REPORTED| ESTIMATED
o TOTAL COST PTD " ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE .
~ |wBSIDNO.  |WORKPACKAGEDESCRIPTION . | ESTIMATE || ACTUAL COST | FQUIPCREDIT | CASH FLOW {|COST ESTIMATE| SPENT [COMPLETE | AT COMPLETION
! 1] $71.485.07 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&4A) | $810,300.00 [[  $811,000.40 | $0.00 | $811,000.40 [[ $0.00 | 10094] 100%] $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) i $0.00 | $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% N/A |
[ 2L1 | LCCCOSTS CATOTAL | $810,300.00 [ $811,000.40 | $0.00 | $811,000.40 || $0.00 | 100%] 100%] $0.00 |
212101 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%) 100%] $0.00
212102 LCC INSURANCE: INTERIM - PY90 $145,500.00 $117,390.20 $0.00 | $117.390.20 $0.00 81%] 100%) $0.00
2L2L02A LCC INSURANCE-PY81 $145,500.00 $119,306.00 $0.00 | $119,306.00 $26,194.00 8294) 100% $26,194.00
212103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 100%) 100% $0.00
[ 22| LCC START-UP COSTSCA TOTAL | $586,100.00 [|  $502,096.20 | $0.00 | $502,006.20 [|  $26,194.00 | 86%) 90A] $26,194.00 |
f2L ] LCC ADMINISTRATION TASK TOTAL | $1,396,400.00 || $1,313,096.60 | $0.00 | $1,313,096.60 || $26,194.00 | 94 _ T00%] $26,194.00 |
-~ [MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 87% 1009 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1099 100%) $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117% 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99 100%) $0.00
2M1X01 BARRICADING ROAD CLOSURE $45.,000.00 $22.897.63 $31.14 $22,866.49 $0.00 51 100%) $0.00
[ 2M1 ] MOBILIZATION CATOTAL | $444,617.00 [|  §440,076.57 | $50.52 | $440,026 05 || $0.00 | 9994 99%] $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155 67 $0.00 112% 100%)| $0.00
2M2801 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%] 100%) $131,404.24
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2M2 | LAND SURVEYCATOTAL|  $384,150.00 || $261,573.34 | $5.654.91 | $255918.43 [ $136,369.37 | 68%4] 10194 $131,404.24 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09 3 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY90 $171,628.00 $135,461.50 $3,63560 |  $131,825.90 $0.00 79%, 100%) $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY81 $100,000.00 $54,635.05 $0.00 $54,635.05 $45,364.95 55 1009 $45,364.95
[ 2M3 [ LCC TRAINING CATOTAL | $271,628.00 || $190,006.55 | $3,635.60 | $186,460.95 || $45,364.95 70%] 8204 $45,364.95 |
[2m 1 MOBILIZATION TASK TOTAL | $1.100,385.00 {| ~ $891.746.46 | $9,341.03 | $882,405.43 ||  $181,734.32 | 814 96%] $176,769.19 |
BACKFILLING
CONF| DENTIKLMPLETE 1990 (NP HAUL ROADS) | $60,352.00 ]| $87,12086 |  §12,184.44 |  $74.93642 || ($26.7er~)6|_ EPAO1 66'(‘)36'7'5.584.42)]




Bl N N N IR A D N I N O B B B B B B

DETAIL FOR PTD

NOV., 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WES ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT.GOMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,125795.87 | $288,214.26 |  $837,581.61 $712,886.13 61%) 100%] $512,804.39
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056227.81 | $222,620.62 | $833,607.19 $256.912.19 80%) 100%] $204,800.00
2E1NO4 COMPLETED 1990 (NP-P5-14) $413,123.00 ||  $263.356.58 $30,389.74 |  $232,966.84 $149,766.42 64%) 100%] $120,000.00
2E1NO5 COMPLETED 1990 (NP-PS~15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 635 1009 $1085,600.00
2E1N06 COMPLETED 1990 (NP-PS~16) $257,759.00 $210,848.58 $39,880.15 |  $170,959.43 $46,910.42 82%) 100% $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1.616.723.00 || $1,251,376.57 | $213,963.60 | $1,037,412.98 $365,346.43 77 100% $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 . $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2EHN10 HAGETO-NPPITNP-WT—10 $102,067:00 §62:462:80| —$8.653:05 | $52,809.75 $39:604-20 619 100 $21:193.26+
2EINT1 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 (§1,403.64) 101%4) 100%] ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33% 100 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226 00 || $4.532,562.13 | $868,913.64 | $3,663,648.49 || $1.775.663.87 729 74%]__ $1,326,686.04
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47 85%, $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100%) 100%] ($2.647.08)
2E1803 SP-P5-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 100%] 50.00
[ SPBACKFILLING SUBTOTAL | $208,202.09 || §208,793.74 $26,504.02 | $180,289.72 $46.297.25 +160% 969 $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $37,905.00 $7,268.62 $30,636.38 $70,867.00 35%) 33%] $15.934.48
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%%) $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP—41 $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E1J04 HAUL JP-PS-25 TO JP-QP-41 $0.00 $0.00 $000 $0 00 $0.00 09 0Y $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP—41 $518,425.00 $83,122.08 $18,434.31 $64,687.77 $435,302.92 16%) 21%] $210,388.00
2E1J06 HAUL JP-WO-10 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J08 HAUL JP-WO—07 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP—41 $0.00 $0.00 $0.00 $0 00 $0 00 0% 0% $0 00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E111 HAUL JP-WS-15 TO JP-OP~41 $0.00 $0 00 $0.00 $0.00 $0 00 0% 0% $0,00
261012 HAUL JP-WO-71 7O JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
26113 HAUL JP-WO-03 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0 00 0%) 0% $0.00
2E1J14 HAUL JP-WS-13/W0O~20 TO JP-OP-42 $0 00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
261015 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 || $0.00 $0.00 $0.00 $0.00 09 09 $0.00
JP BACKFILLING SUBTOTAL | $627.197 00 $121.027.08 | $25702.93 $95,324.15 $506,169 92 19 09 $226,322.48
[ 2E1 | BACKFILLING CA TOTAL | $7,143,625 99 || $4,862,382 95 | $923,120 59 | $3,939,262.36 || $2,328,13104 | 68%4] 714 $1,573,834.15 |
DUMP SLOPING
2E2N01 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0.00 $0.00 $0.00 0%A) 0% $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)| _ $26,281.00 $12,330 04 $2,255 03 $10,074.11 $13,950.96 47% 100%; ($28.314.11)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $15.851 29 $2,797.89 $13,053.40 $9,724.71 6294 100%] $6,691.60
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 8194 100%] $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741 00 $494.43 $41 68 $452.75 $23,246.57 100% 2% ($8.821.50)
2E2N06 CUT NP-WT-09 SLOPES 50 00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $13.811.49 $2.440 85 $11.370.64 ($0.00) 100%) 100%] ($475.15)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $4,993.22 $907.31 $4.085.91 $9,268.78 35% 100%] $10,176.09
2E2N09 COMPLETE 1990 (NP-HW-25) 524,309 00 §15.690.44 $1,560.41 $14,130 03 $8,618.56 65%] 100%] $0.00
NP DUMP SLOPING SUBTOTAL | $152,939.49 $83,282.12 | §13,41079 $69,871.33 $69,657.37 549%] 40%] (§20,743.07)
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
—JoE2s02 ———|CUT SP-WS—17 SLOPES $0-00 $0-.00 $0.00 $0.00 $0.00 0y o $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $1.013,795.00 || $1,050,177.34 | $235,939.23 |  $814,238.11 ($36.382.34) 104%%) 100%] ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 724 100%] $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%) 100% $12,376.93
_ loF2806 00000 ICOMPLETED 1990 {SP=WS-18C/WT. 19) $694,880.00 $594 .655.55 $123,410.45 $471,245.10 $100,224 45 86 100 $80,000.00
2E28507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71%] 100%) $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 |  $164,988.99 $0.00 100%) 100% $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% 100%] $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
_ 12E2811  ICOMPLETE 1990 (SP-WT-19A) $36,843.00 $24,099 31 $419.64 $23,679.67 $12,743.69 100 $0.00 |
2E2512 COMPLETED 1990 (SP-WM~-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37.181.33 $6,324.55 87%) 100% $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,044.68 ($22,241.38) 144%) 100% ($9.949.68)
2E2515 COMPLETE 1990 (SP-WT~16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%) 100% $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) 49,995 00 $97,278.52 $21,561.62 $75,716.90 (347,283 62) 195%) 100%] ($25.721.80)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975 93 $9,020.97 $40,954.96 §19.07 100%) 100%] $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775 07 $41,406.58 (83,186.65) 106%) 100%] $8,588.42
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP) $5,080 00 $3,690.12 $530.73 $3,159.39 $1,389 88 734 100%] $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,41447 || $2.458,571.55 |  $497,828 88 | $1,960,742.67 $111,842.92 96%) 81%] $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E2J02 CUT JP-WT-16D SLOPES $0 00 $0.00 $0 00 $0.00 $0.00 0%) 0%] $0.00
2E203 CUT JP-W5-17 SLOPES $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J04 CUT JP-PS-22 SLOPES $0 00 $0.00 $0 00 $0.00 $0 00 0%] o] $0.00
2E2J05 CUT JP-WO-72 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0 00 $0.00 0% 0 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0%) 0% $0.00
2E2J08 CUT JP-WS5-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0%) $0.00
2E2J09 DELETED 1990 (JP-WT-02A/028/02C) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0%4] $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES 50 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-W$-08/12 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $334,656.06 $62,936.49 |  $271,719.57 $387,022 94 46%] 95%) $216,682.40
2E2J15 CUT JP-W5-15A/158 SLOPES $157,141 00 $45,761.74 $8,560.86 $37,200.88 $111,379.26 29% 10094 $72,260.12
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%] $0.00
26217 CUT JP-WS-16A/16B/16C SLOPES $0 00 $0.00 50 00 $0.00 $0 00 0% 0% $0.00
2E2018 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 0] $0.00
2E2]19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2.931.06 $544.81 $2,386.25 $4,240.94 4194 1009 $4,785.75
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 o) 0%] $0.00
2E2J22 CUT JP-WS-19B SLOPES $395.761 00 $224,220 80 $39.04380 |  $185.177.00 $171.540 20 57%] 719 $134,948.32
2E223 CUT JP-WS-19C SLOPES $0 00 $0.00 $0 00 $0.00 $0.00 0% 0%) $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203 00 §54,762.06 §9,797.45 $44,964.61 $203,440.94 21%) 1009 $213,238.39
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 0 00 $0.00 $0.00 0 0% $0.00
262427 CUT JP-WO-18/66B SLOPES $100.412 00 $44,369.93 8,070 04 $36,299.89 $56,042.07 44%) 100%) $41,071.11
=17 JP-WO-18/66C SLOPES $0 00 $0 00 $000 | %000
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WBS ID NO. WORK PACKAGE DESCRIPTION ) ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE { AT COMPLETION.
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J31 DELETED 1990 (JP-WO-04A} $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1890 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
JP DUMP SLOPING SUBTOTAL | $1,640,368.00 $706,701.65 $128,953.45 $577,748.20 $933,666.35 43%) 60 $682,986.09
[ 2E2 | DUMP SLOPING CA TOTAL | $4,363.721.96 || $3,248,555.32 | $640,193.12 | $2,608,362.20 || $1,115,166.64 | 744 74%] $817,605.20 |
COVER PLACEMENT
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
|2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102%! 1009 $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D¢ $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3NO5 HAUL SOIL FROM NP-SB-27 TO NP-D6é $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0% 0% $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 §0.00 $0.00 $0.00 $0.00 $0.00 U% 0% $0.00
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $121,332.06 $27,960.48 $93,371.58 $27,913.94 81% 100%)| $11,211.42
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $108,836.84 $10,552.26 $98,284.58 $7,195.16 9494 10094 ($16,975.58)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $195,091.69 $42,798.01 $152,293.68 $7,964.31 2694 100%, {$10,003.68)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $145,056.89 $34,067.07 $110,989.82 $87,007.11 6304 100%) $51,627.18
2E3NTT HAUT SOIC FROM SP=DN=6T TO NP=D10 $0°.00 $0.00 $0.00 $0.00 $0-00 \J 0% 3000
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235 00 $26,023.87 $4,732.41 $21,291.46 $47,211.13 36%) 100%) $51,943.54
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762 06 $0.00 100% 100%)| $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $96,946.30 $23,191.46 $73,754.84 $39,553.70 71%) 100%) $62,745.16
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS$-03 TO NP-D3 $83,873.00 $70,942.60 $15,259.07 $55,683.53 $12,930.40 85%) 100%)| $21,662.47
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $73,155.14 $15,645.08 $57,510.06 $7,996.86 90%| 100%| $16,617.94
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 04| 0% $0.00
E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 [1] [¢] $0.00
NP COVER PLACEMENT SUBTOTAL | $1,548,549.13 $1,068,863.63 $226,018.43 $842,845 20 $479,685.50 6996, 48%j $220,998.00
2E3S01 S0IL. BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $28,643.64 $6,741.69 $21,901.95 $147,438.36 1694 100%) $102,095.05
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $117,388.00 $147,803.17 $30,438.88 $117,364.29 ($30,415.17) 1269 100%)| $23.71
2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $616,287.00 $206,210.99 $44,691.54 $161,5619.45 $410,076.01 33%) 100% $454,767.55
2E3504 HAUL SOIL FROM SP-8B-42 TO SP-D4 $257,463.00 $233,615.42 $52,847.23 $180,768.19 $23,847.58 91% 1009% $76,694.81
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $117,389.00 $43,827.93 $9.476.24 $34,351.69 $73,561.07 37% 48%; $45,822.98
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $161,063.00 $53,891.46 $11,307.60 $42,583.86 $97,171.54 369! 28%)| ($1.022.21)
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 100%) $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $368,188 83 $81,966.27 $286,222.56 $57,342.17 87%)| 100%)| $139,308.44
2E3509 ] SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $298,662 44 $80,229.00 $218,433.44 $148,145.56 67% 100%)| $228,374.56 ]
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% Q| $0.00
2E3S511 SOIL BORROW (SP-D11) FROM SP-SB-42 $168,572.00 $235,997.56 $56,194.87 $179,802.69 ($67,425.56) 140% 10094 ($11,230.69)
2E3S812 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $9,938.43 $2,121.22 $7,817.21 $265,629.57 4% 0% $0.00
2E3813 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $147,868.49 $25,778.20 $122,090 29 $114,493.51 56%) 100%] $140,271.71
CONFIDENTIALLE BORROW (SP-13A)FROM SP-WS-17 $26,370 00 $21,577 46 $4,603 27 $16,974 19 $4,792IDOL_EPAO1 _0003675I.395 81
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS~17 $0.00 $0.00 $0.00 $0.00 $0.00 09 094 $0.00
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $51,332.51 $11,198.25 $40,134.26 $32,151.49 61%)] 100% $36,711.74

— |2E3S17 |SHALE BORROW (SP-14) FROM SP-WS5=07 $39,234.00 $25,107.86 $6,925.41 $18,182.45 $14,12614 B4 TO0% $21,051.55
2E3S18 HAUL SHALE FROM SP-WS~07 TO SP-04 $190,818.00 $165.832.89 $21,841.37 $143,991.52 $24,985.11 87% 1009 $46,826.48
2E3S19 HAUL SHALE FROM SP-WS§-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 2054 10094 ($10,300.57)
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233%) 10094 ($16,005.88)
2E3S21 HAUL SHALE FROM SP-WS~-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 1519 100% $3,996.88
SP COVER PLACEMENT SUBTOTAL { $3,705,375.00 || $2,355,611.43 $528,010.56 | $1,827,600.87 $1,349,763.57 64%; 80%  $1,367,590.65
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%y $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0%%) 094 $0.00
2E3J08 HAUL SOIL FROM JP-5B-64 TO D7 $0.00 $0O00| $000[ 3000 $0.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3410 HAUL SOIL FROM JP~SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0o 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0 00 $0.00 $0.00 $0.00 0o 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09%4) $0.00
2E3J15 SOIL COVER FOR H~1 MINE AREA $14,640.00 $8,063.31 $1,675.77 $6,487.54 $6.576.69 5504 100%) $8,152.46
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0 04 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15TO D1 $0.00 $0.00 $0.00 $0 00 $0.00 094 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0Y $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0 00 $0.00 0%) 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0 00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
JP COVER PLACEMENT SUBTOTAL $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55 100! $8,152.46

[ 2E3 | COVER PLACEMENT CA TOTAL | $5,268,564.13 [| $3,432,538.37 | $755,604.76 | $2.676,933.61 || $1,836,025 76 | 654 734 $1,586,741.11 |

CONTAM SOIL EXV

2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655 64 $20,825 16 $68,830.48 $16,648.36 844) 90%) $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%) 100% $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45.478.72 $10,246.14 $35,232.58 $121.28 100%) 100% $10,367.42
NP CONTAMINATED SOIL SUBTOTAL $197.504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 9194 909 $42,004.28

CON Fl DENTIALP-CS—27/23/31/33/53 TQ SP-OP-34 $162,633.00 123,375 73 $26,273 15 $97,10258 || $39,257 PO L—EPAO 1 _0003676.754 22)
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NOV., 1991
9%-OF | REPORTED | ESTIMATED —]
TOTAL COST PTD ACTUAL ACTUAL . REMAINING |ESTIMATE % VARIANCE )
W8S ID NO. WORK PACKAGE DESCRIPTION ' ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE ] AT COMPLETION
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4508 NO-WORK PACKAGE ASSIGNED THIS WBS# $0-00 $6-00 $0-.60 $0-00 $0-00 0% % $0-00
2E4S04 . SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4807 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,917.38 $17,229.45 ($11,714.83) 20294 100%) ($8.940.45)
SP CONTAMINATED, SOIL SUBTOTAL $174,065.00 $146,522.56 $32,190.53 $114,332.03 $27,542.44 849% 50%) ($28,704.87)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183.00 $29,760.25 $835.43 $28,924.82 $12,422.75 71% 509 {$15,668.64)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E4J03 NO WOHRK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4404 HAUL CS FROM JP-CS-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.01 $1,260.39 $5,768.70 20 50 $4,651.22
JP CONTAMINATED SOIL SUBTOTAL $49,355.00 $31,163.55 $978.34 $30,185.21 $18,191.45 63 50 ($11,015.42)

HIGHWALL RECLAM
2E5NOT TRIM NP RIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 194 1009 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0 100%4) $61,249.00
NP $141-2209.00 $1,005.96 $190-14 $815.82 $140.223 04 1 59 $125,536.18
[2E5801 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47.886.36 3894 10094 $34,022.36
{2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%] 100%) $45,058.37
SPHIGHWALL SUBTOTAL 315251600 $58,321.27 $0.00 $58,321.27 $94,194:73 38 79 $79,080.73
[2E5001 TRIM JP HIGHWALLS $0.00 $0.00 $0 00 $0.00 $0.00 094 100%) $0.00
[2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 09 $0.00
{ 2E5 | HIGHWALL CATOTAL | $293,745.00 ||  $59,327.23 | $190.14 | $59,137.09 [[  $234.417.77 | 2094 66%] $204.616.91 |
EROSION CONTROL
2EBNOT DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 1} $0.00 0% 0 $0-00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 04| $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2E8XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0% $0.00
[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 004) 0% $0.00
[ 2E6 | EROSION CONTROL CA TOTAL | $0.00 ] $0.00 | $0.00 | $0.00 || $0.00 | 0] 0] $0.00 |
[2E ] - EARTHWORK TASK TOTAL | $17,490,581.08 [[ $11,961,10551 | $2,393,683 12 | $9,567,422.39 ||  $5.576,363 57 | 6894 72%]  $4,195,171.56 |
UG ENTRIES ABAN
[251No01 | SEAL PW 2/3 UG ENTRY: NP SUBTOTAL [ $0.00 ][ $0.00 | $0.00 | 50 00 || $0.00 | 004 10094 $0.00 |
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. S . %OF |REPORTED] ESTIMATED"
. TOTAL COST . PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBSIDNO. - - [WORKPACKAGEDESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P~10 DECLINE $15,765.00 $70.18 $1.64 $68.54 $15,684.82 0% 0% $0.00
251503 COMPLETE 1990 (H-1 ADIT) $10,802.00 $734.25 $58.18 $676.07 $10,167.75 7% 100%) $10,225.93
251504 SEAL VENT HOLES $56.640.00 $11.824.73 $10.00 $11,814.73 $44,815.27 21 100%) $28,942.27
251505 COMPLETE 1860 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 | T00%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $12,629.16 $69.82 $12,559.34 $70,667.84 15%] 28%) $39,168.20
251J01 SEAL JP-§S-50 ENTRIES $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
(251402 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 251] UG ENTRIESABANDON CATOTAL | $83.207.00 ]| $12,629.16 | $69.82 |  $12,550.34 |] $70.667.84 | 150 28] $39,168.20 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 |  $125,174.24 ($20,269.47) 1149 10094 $16,401.76
252501 DISPOSE OF SP PIT WATER $93,820.00 $128,155.26 $23,736.58 |  $104,418.68 ($34,235.26) 136%] 100%) ($12,033.68)
252J01 DISPOSE OF JP PIT WATER $181,404.00 $118,271.54 $36,698.49 $81,573.05 $63,132.46 65%] 66%) $41,467.47
252 PITWATERCATOTAL |  $416,890.00 $408,362.27 $97,196.30 | $311,165.97 $8,627.73 98%4) 84%] $45,925.55
JRF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1.172 41 $0.00 $1,172.41 $1,774.59 4094 10094 $1,774.59
283501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 8494 20%) $6,763.39
25301 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $110,156 64 $3,956.23 | $106,200.41 $4,829.36 96%) 95%) ($21,445.91)
2S3 SS DEMOLITION CA TOTAL $175,829.00 $159,839.12 | $6,446.95 $153,392.17 $15,989.88 919 81% ($12,907.93)
SURF STRC DECOM
284XY NOT ASSIGNED $0.00 [| $0.00 | $0.00 | $0.00 [T $0.00 o] 094 $0.00 |
254 SS DECOM CA TOTAL | $0.00 || $0.00 | $0.00 | $0.00 [{ $0.00 0% 0% $0.00
PERM STRUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $000] o0y 0% $0.00
255N02 CONSTRUGT PERMANENT FENCES: NP AREA | $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
55 [CONSTRUCT PERMANENT ACGESS ROADS:SP| $0.00 $0.00 $0.00 $0.00 $0.00 o o $0.00
|2s5802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 [ o) $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
(285401 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2s5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
(288409 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $138,488.17 | $2.374.41 |  $136,113.76 [|  $13.076.83 | 914 84%] ($10,475.19)]
ALL STRUCTURES SUBTOTAL |  $151,565.00 || $138,488.17 | $2,374.41 | $136,113.76 ||  $13,076.83 | 9194 8494 ($10,475.19)
N 285 | PERMANENT STRUCTURES CATOTAL | $151,565.00 [|  $138.488 17 | $2,374.41 |  $136,113.76 [| $13,076.83 91%] 84  ($10,475.19)]
[2s ] STRUCTURES TASK TOTAL | $827,881.00 || $719,318.72 |  $106,087.48 | $613,231.24 [|  $108,362.28 | 87%( 8094 $61,710.63 |
SEEDBEDS

CONFI DENTIALZPARE BED & SEED NP FLAT AREAS [ $137,966.00 [ $137.691.26 | $8.24 | $137,683.02 || sszOT__EPAO,I _000367“83.0\5.13)
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NOV., 1991
o ] ] % OF |REPORTED| ESTIMATED
. : . . TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % " VARIANCE
_ |WBSIDNO.  |WORKPACKAGEDESCRIPTION | ESTIMATE || ACTUAL COST| FQUIPCREDIT | CASH FLOW |ICOST ESTIMATE| "SPENT | COMPLETE { AT COMPLETION
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 6494 90%] $24,102.43
- NP SEEDING SUBTOTAL | _ $220,310.00 $190,108.67 $3.24 | $190,100.43 $30,201.33 86%] 90%] $9,087.30
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $43,245.23 $108.27 $43,136.96 $320,212.77 12%] 75% $305,842.05
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $12,505.10 $9.37 $12,495.73 $185,541.80 6% 50%] $173,055.54
_ [2R1503 |COMPLETE 1990 (RESEED AT HOUSING AREA)|  $54.917.00 $45.155.70 $0.00 | $45155.70 $9.761.30 8204 100% $9,761.30
. 5P SEEDING SUBTOTAL |  $616,422.00 $100,906.03 $117.64 | $100,788.39 $515,515.97 169 79%) $488,758.89
[2R1Jo1 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%j $0.00
[2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
[ 2R1 | SEEDING CASUBTOTAL]  $836,732.00 [|  $291,014.70 | $125.88 |  $200,888.82 [|  $545,717.30 | 35%] 86%4] $497,846.19 |
IRRIGATION
[2R2No1 |DELETED 1990 (IRRIGATION) I 0.00 [f $0.00 | $0.00 | $0.00 || $0.00 | 0% 094 $0.00 |
[2R2s01 [DELETED 1990 (IRRIGATION) I $0.00 [ $0.00 | $0 00 | $0.00 | $0.00 | 0% 0%A] $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) I $0.00 [ $0.00 | $0.00 | $0.00 || $0.00 | 0%A] 0A] $0.00 |
[ 2R2 IRRIGATION CA SUBTOTAL [ $0.00 || $0.00 | $0.00 | $0.00 ] $0.00 | 0%] 004] $0.00 |
[2R | REVEGETATION TASK TOTAL | $836,732.00 ||~ $291,014.70 | $125.88 |  $290,888.82 || $545717.30 | 359 86%4] $497.846.19 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF
2T1501 TERRACING SP AREA: 19100 LF
2T1J01 TERRACING JP AREA : 29000 LF
2T1 | TERBACING CA SUBTOTAL
SPECIAL CASES
2T2801 CUT SP=SW-08 SLOPES = OAK CANYON
272J01 CUT JP-WS-01 SLOPES - GAVILAN
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO
272403 CUT JP-WO-03A/3B/4A/4B SLOPES
272404 CUT NORTH JP-WS-18 BENCHES
2T2NO1 CUT JP-WO-01 BENCHES - RIO MOQUINO
272 |SPECIAL CA SUBTOTAL ‘
[T [TERRACING/SPECIAL TASK 1 $0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | 0% 0oA] $0.00 |
[ 2] CONSTRUCTION TOTAL | $21,651,789.08 |[ $16,176.281.99 | $2,509,237.51 | $12,667,044.48 ||  $6.436,371.47 | 70| 76%  $4.857,691.68 |
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NOV., 1991
. . . PY®1 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT |  CASH FLOW
POLMGMT

1P1LO1 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $134,955.86 $0.00 $134,955.86
1P1LO1B $0.00 $0.00 $0.00
1P1L01C $000]  $000]  $0.00
1P1LO1D $0.00 $0.00 $0.00
[1Pt [POL MANAGEMENT CA TOTAL [ $134,955.86 | $0.00 | $134,955.86 |
AlE

— [wpoLot —— |PRIOR DESIGN AND SPECIEICATIONS $0.00 $0.00 $0.00

1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CA TOTAL | $0.00 | $0.00 | $0.00 |

— [fF T TPOLMANAGEMENTTASKTOTAL | $13495686] $000]  $134.955.86

CMG
1C1L01 ENGINEERING SERVICES CONTRACT - PY80 $0.00 $0.00 $0.00
1C1L01A ENGINEERING SERVICES CONTRACT -PY91 |  $187,250.62 $0.00 $187,259.62
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $0.00 $0.00 $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY81 $115,565.45 $0.00 $115,565.45
[1c1 [CONSTRUCTION MANAGEMENT CATOTAL | $302,825.07 | $0.00 | $302,825.07 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1890 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CA TOTAL | $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
[1ca [CO-OP AGREEMENT CONTINGENGCY GA TOTA] $0.00 | $0.00 | $0.00 |
[c [CONSTRUCTION MANAGEMENT TASKTOTAL | $302,825.07 | $0.00 | $302,825.07 |
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NOV., 1991
Y91 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCBEDIT | CASH FLOW
[1 [MANAGEMENT TOTAL [ $437.780.93 | $0.00 | $437,780.93 |
LCG ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) | $0.00 | $0.00 | $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00 |
[2L1 [LCC COSTSCATOTAL ] $0.00 | $0.00 | $0.00 |
2120071 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
22102 LCC INSURANCE: INTERIM - PY90 $0.00 $0.00 $0.00
2L2L02A LCC INSURANCE-PY91 $119,306.00 $0.00 $119,306.00
~ {22008 |COMPLETE 1990 (LGG ADMIN COSTS) $0.00 $0.00 $0.00
[2L2 [LCC START-UP COSTS CA TOTAL [ $119.306.00 | $0.00 | $119.306.00 |
[2L [LCC ADMINISTRATION TASK TOTAL [ $119,306.00 | $0.00 | $119,306.00 |
MOBILIZATION
2M1L01 NO-WORK PAGKAGE ASSIGNED THIS WBSH# $0.00 $0.00 $0.00
——[2M1E05——— |COMPLETE 1990(SMALL TOOLS) §0:00 $0-00 $0-00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 19890 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $15,546.28 $31.14 $15,515.14
[2m1 |MOBILIZATION CA TOTAL | $15,546.28 | $31.14 | $15,515.14 |
LAND SURVEY
2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $129,867.63 $2,603.10 $127,264.53
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[2m2 JLAND SURVEY CATOTAL [ $120,867.63 | $2,603.10 | $127,264.53 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PYS0 $0.00 $0.00 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY91 $54,636.05 $0.00 $54,636.05
[2m3 [LCC TRAINING CA TOTAL ‘ ] $54,636.05 | $0.00 | $54,636.05 |
[2M [MOBILIZATION TASK TOTAL [ $200,049.96 | $2,634.24 | $197,415.72 |
BACKFILLING |
[2E1No1 |COMPLETE 1990 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00 |
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NOV., 1991
PY91 ACTUAL ACTUAL

WES ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $483,746.45 $114,685.12 $369,061.33
2E1NO3 COMPLETED-1990-(NP-PS-1 91219 $0.00 $256,91219
2E1N04 COMPLETED 1990 (NP-PS-14) $149,766.41 $0.00 $149,766.41
2E1N05S COMPLETED 1990 (NP-PS-15) $132,334.27 $0.00 $132,334.27
2E1NQ6 COMPLETED 1990 (NP-PS-16) $46,910.41 $0.00 $46,910.41
2E1NO7 COMPLETE 1990 (SP~PS-01) $365,346.42 $0.00 $365,346.42
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1NOS NO-WORK PACKAGEASSIGNED THIS WBS# $0-00 $0-00 $0-66
2ETNTO HAUL TO NP PITT NP=WT=10 $34,305.13 $7.136.53 $27,168.60
2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00

NP BACKFILLING SUBTOTAL $1,469,321.28 $121,821.65 $1,347,499.63
2E1801 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1802 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $22,894.92 $97,409.07
2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $0.00 $46,888.00

SP BACKFILLING SUBTOTAL $167,191.99 $22,894.92 $144,297.07
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $37,905.00 $7,268.62 $30,636.38
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J05 HAUL IP=PS8=26 TO JP=OP=41 $83,122.:08 $18,434.31 $64,687.77

TT[2ETJ08 [HAULJP=WO=-10TOJP=OP=4t— | $0.00 $0-00 $0-.00

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/W0O-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

JP BACKFILLING SUBTOTAL $121,027.08 $25,702.93 $95,324.15
[2E1 [BACKFILLING CA TOTAL | $1,757,540.35 $170,419.50 $1,587,120.85 |
DUMP SLOPING
2E2NO1 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $12,330.04 $2,255.93 $10,074.11
2E2N03 CUT NP-WS-03 SLOPES $15,851.29 $2,797.89 $13,053.40
2E2N04 COMPLETE 1990 (NP-WO-04) $4,847.78 $0.00 $4,847.78
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $2,440.85 $11,370.64
2E2N08 CUT NP-WM-12 SLOPES $4,993.22 $907.31 $4,085.91
2E2N09 COMPLETE 1990 (NP-HW-25) $8,618.57 $0.00 $8,618.57

NP DUMP SLOPING SUBTOTAL $60,452.39 $8,401.98 $52,050.41
[2E2801 COMPLETED 1990 (SP-WO-13A/WO-10) $61,406.30 $0.00 $61,406.30
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2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $351,002.57 $72,548.10 . $278,454.47
—[2E2804 — COMPLETE 1990(SP-WO-14) $15,285.64 $0.00 $15,285.64
2E2805 CUT SP-WS-18B SLOPES $68,910.88 $12,354.81 $56,556.07
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $100,224.45 $0.00 $100,224.45
2E2S07 COMPLETED 1990 (SP-WT-03) $12,352.80 $0.00 $12,352.80
2E2808A SP-OP-34 Backfill (Force Account) $209,645.47 $44,656.48 $164,988.99
2E2S09 COMPLETE 1990 (SP-WO-38) $738.76 $0.00 $738.76
2E2510 DELETED-1990-(SP-W5-06) $6-00 $0-00 $0-00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $6,323.55 $0.00 $6,323.55
2E2S13 DELETED 1990 (SP-WT-15A/158) $6.00 $0.00 $0.00
2E2814 BACKFILL SP-OP-34 (D4 West) $72,236.38 $12,291.70 $59,944.68
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $10,429.56 $0.00 $10,429.56
2E2S16 BACKFILL SP-OP-34 (D4 East) $97,278.52 $21,561.62 $75,716.90
—[2E2518  [BACKFILL SP=0OP=34{SH=2) $53,181.65 $11,775.07 $41,406.58
2E2518 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $1,389.88 $0.00 $1,389.88
SPDUMP SLOPING SUBTOTAL $1,124,586.35 $184,231.17 $940,355.18
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2304 CUTJIP=P5=22 SLOPES $0.00 $0.00 $0-00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2410 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $259,854.66 $47,266.99 $212,587.67
2E2J15 CUT JP-WS-15A/15B SLOPES $40,626.67 $7,385.65 $33,241.02
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2417 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $2,931.06 $544.81 $2,386.25
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $224,220.80 $39,043.80 $185,177.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $54,762.06 $9,797.45 $44,964.61
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $44,369.93 $8,070.04 $36,299.89
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00

CONFIDENTIAL POL-EPA01-0003684



---DM|LBRM1--L-----------

NOV., 1991
PY91 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E2J29 DELETED 1990 (JP-WO-034) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-038) $0.00 $0.00 $0.00
——2E2d31——— 1 DELETED1990{JP-WO-044A) $0-00 $0-00 $0-00
262432 DELETED 1990 (JP-WO=-04B) 00 $0:00 $0:00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $626,765.18 $112,108.74 $514,656.44
[2E2 [DUMP SLOPING CA TOTAL [ $1.811,803.92 [  $304,741.89 $1,507,062.03

COVER PLACEMEN|

2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $182,140.04 $40,430.52 $141,709.52
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-S8-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00
— |2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $121,332.06 | $27,960.48 $93,371.58
— [2E3NO8 HAUL SOIL. FROM SP-DN=61 TO NP-DT $108,836.84 | $10,652,26 $98,284.58
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $195,091.69 $42,798.01 $152,293.68
2E3N10 HAUL SOIL FROM SP-DN-61TO NP-D5 $145:056-89 $34,067-07 $110,989:62
2E3N11 HAUL SOIL FROM SP-DN~61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-W§-31 TO NP-D9 $26,023.87 $4.732.41 $21,201.46
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37,762.06
2E3N15 SHALE BORROW TO NP-D5 $96,946.30 $23,191.46 $73,754.84
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL-SHALE FROM-NP-WS-31-TO-NP-D10 $6-00 $0.00 $0-00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $70,942.60 $15,259.07 $55,683.53
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $73,155.14 $15,645.08 $57.510.06
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $1,068,669.56 $226,018.43 $842,651.13
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $28,643.64 $6,741.69 $21,901.95
2E3S502 SOiL BORROW SP-WS-17(SP-D2)FROM SP-$| $147,803.17 $30,438.88 $117,364.29
2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $206,210.99 $44,691.54 $161,519.45
2E3504 HAUL SOIL FROM SP-5B-42 TO §P-D4 $233,615.42 $52,847.23 $180,768.19
2E3805 HAUL SOIL FROM SP-SB-42 TO SP-D5 $43,827.93 $9,476.24 $34,351.69
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-Dé $53,891.46 $11,307.60 $42,583.86
2E3S07 HAUL SOIL FROM SP-S8B-42 TO SP-D7 $220,918.54 $51,097.28 $169,821.26
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $368,188.83 $81,966.27 $286,222.56
2E3809 SOIL BORROW (Dg) FROM SP-S8-42 $298,662.44 $80,229.00 $218,433.44
2E3510 HAUL SOIL FROM SP-SB—42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $235,997.56 $56,194.87 $179,802.69
2E3S812 SOIL BORROW (SP~D12) FROM SP-$B-43 $9,938.43 $2,121.22 $7.817.21
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $147,868.49 $25,778.20 $122,090.29
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $21,577.46 $4,603.27 $16.974.19
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $51,332.51 $11,198.25 $40,134.26
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $25,107.86 $6,925.41 $18.182.45
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $165,832.89 $21,841.37 $143,991.52
2E3519 P P-D | $2046881|  $6594.24 |  §22,87257
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $34,876.68 $7,376.80 $27,499.88
2E3821 HAUL SHALE FROM SP-WS-07 TO §P-10 $31,850.32 $16,581.20 $15,269.12
SP COVER PLACEMENT SUBTOTAL $2,355,611.43 $528,010.56 $1,827,600.87
—12E80t——THAUL SO{L FROMJP=SB=53 TO D4 $0.00 $0-00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D8 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
Jo6 HAUL SO FROMJP-SB-53 TO-D3 $0-00 $0-00 $0-00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-5B-64 TO D7 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-84 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
—[2E311 |HAUL SOIL FROM JP-SB-54TO D16 $0.00 $0-00 $0-00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP~SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $8,063.31 $1,575.77 $6,487.54
_ [2E3J16  [DELETED 1990 (JP-SB-54) sooof  sooo|  $000
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E8J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP GOVER PLACEMENT SUBTOTAL $8,063.31 $1,575.77 $6,487.54
[2E3 | COVER PLACEMENT GA TOTAL | $3,432,344.30 $755,604.76 | $2,676,739.54 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $88,925.10 $20,825.16 $68,090.94
2E4NOC1A NORTH RIO PAGUATE-EAST $45.481.17 $10,334.34 $35,146.83
2E4NO1B NORTH RIO PAGUATE-WEST $45,478.72 $10,246.14 $35,232.58
NP CONTAMINATED SOIL SUBTOTAL $179,884.99 $41,405.64 $138,479.35
[2E4s01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $29,031.04 $5.513.29 $24,417.75
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_ JoFaso2 | SSi # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1880 (SP-CS-62/32 TO SP-OP-35) $0.00 $0.00 $0.00
SPCONTAMINATED SOIL SUBTOTAL | $2093104 |  $5513201  §244172.75
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $29,760.25 $6,446.89 $23,313.36
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-C$-39 TO JP-OP-42 $1,403.30 $142.91 $1,260.39
JP CONTAMINATED SOIL SUBTOTAL $31,163.55 $6.589.80 $24,573.75
[2E4 [CONTAMINATED SOIL CA TOTAL [ $240,978.58 | $53,508.73 | $187,470.85 |
HIGHWALL BECLA
2E5NO1 TRIM NP HIGHWALLS $1,005.96 $190.14 $815.82
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
INP HIGHWALL SUBTOTAL $1,005.96 $190 14 $81582
[2E5801 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
[2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
[2EsJ02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JPHIGHWALLSUBTOTAL | sooo|  $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL | $1,005.96 | $190.14 | $815.82 |
EROSION CONTRO
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NQ2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
[2EBXO1 DELETED 1980 (QUARRY ROCK) $0.00 $0.00 $0.00
{2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL i $0.00 | $0.00 $0.00
[2E8 JEROSION CONTROL CA TOTAL [ $0.00 | $0.00 | $0.00 |
[2E [EARTHWORK TASK TOTAL [ $7.243674,11] $1.284.465.02 | $5,959,209.09 |
UG ENTRIES ABAN
[251N01 | SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 | $0.00 | $0.00 |
[2s1801 [SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |
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251502 SEAL P-10 DECLINE $70.18 $1.64 $68.54
251503 COMPLETE 1990 (H-I ADIT) $258.18 $58.18 $200.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $328.36 $59.82 $268.54
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
[2s1J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[281 |UG ENTRIES ABANDON CA TOTAL I $328.36 | $59.82 | $268.54
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
— T2s2s01 — |DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252401 DISPOSE OF JP PIT WATER $19,906.77 $771.83 $19,134.84
252 PIT WATER CA TOTAL $19.906.77 $771.93 $19,134.84
SURF STRUC DEM
283N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
53501 DEMOLISH SP SURFACE STRUCTURES $13,493.27 $2,452.67 $11,040.60
283401 DEMOLISH JP SURFACE STRUCTURES $9,336.32 $334.49 $9,001.83
253 SS DEMOLITION CA TOTAL $22,829.59 $2.787.16 $20,042.43
SURF STRC DECO
_ J2s4xy  INOT ASSIGNED I soco]  s$0o00] $0.00
254 SS DECOM CA TOTAL | $0.00 $0.00 | $0.00
PERM STRUG
——{255Net CONSTRUGT PERMANENT ACCESS ROADS:NP) 5000 00 $0-00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STROCTURES SUBTOTAL ‘ $0.00 $0.00 $0.00
[255501 CONSTRUCT PERMANENT ACCESS ROADS:SP) $0.00 $0.00 $0.00
[2s5502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
{285J01 CONSTRUCT PERMANENT ACCESS ROADS:SP| $0.00 $0.00 $0.00
[255002 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
(285009 [CONSTRUCT PERMANENT FENCES: ALL AREA] $66,171.21 | $1,587.64 | $64,583.57 |
|ALL STRUCTURES SUBTOTAL ] $66.171.21 | $1,587.64 | $64,583.57
[2s8 [PERMANENT STRUCTURES CA TOTAL 1 $66,171.21 | $1,587.64 | $64,583.57 |
[2s8 ‘ [STRUCTURES TASK TOTAL [ $109,235.93 | $5,208.55 | $104,029.38 |
SEEDBEDS
{2R1NO1 | PREPARE BED & SEED NP FLAT AREAS [ $137,691.26 ] $8.24 | $137,683.02 |
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $52,417.41 $0.00 $52,417.41
NP SEEDING SUBTOTAL $190,108.67 $8.24 $190,100.43
2R1501 PREPARE BED & SEED SP FLAT AREAS $43,245.23 $108.27 $43,136.96
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $12,505.10 $0.00 $12,505.10
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $13,851.70 $9.37 $13,842.33
SP SEEDING SUBTOTAL $69 602 03 $117.64 $69,484.39
[2R1401 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
{2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
_ [emt TSEEDINGCASUBTOTAL | 426971070 $125.88 $250,584.82 |
IRRIGATION |
2R2N01 | DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2s01 [DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2401 [DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL [ $0.00 | $0.00 | $0.00 |
[2R° [REVEGETATION TASK TOTAL [ $289,71070 | $125.88 | $250,584.82 |
TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271801 TERRACING SPAREA: 19100 LF $0.00 $0.00 $0.00
271401 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T TERRACING CA SUBTOTAL $0.00 $0.00 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2NO1 CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
2T2 SPECIAL CA SUBTOTAL . . $0.00 $0.00 $0.00
2T [TERRACING/SPECIAL TASK [ $0.00 | $0.00 [ $0.00 |
2 JCONSTRUCTION TOTAL 1 $7831976.70 | 9129243189 |~ $6,639,545.01 |
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5.2 WORK PACKAGE DISCUSSION

DESCRIPTION REMARKS

I _WP#
1P1LO1 POL Project Management-RPM completed;

1P1L01B POL Project Management-RPM start 12/1/91;

r

CONFIDENTIAL

' 1C1LO5B Environmental Monitoring start 12/1/91;
I 1C1LO1A Engineering/Consulting Svcs. completed;
1C1LO1B Engineering/Consulting Svcs. start 12/1/91;
l as needed;
2L2L02A LCC Insurance PY-91 completed;
l 2L2L02B LCC Insurance PY-92 start 12/1/91;
l 2M3L02A Training PY-91 completed;
2M3L02B Training PY-92 start 12/1/91;
I 2M2NO01 Surveying completed;
2M2J01 Surveying-Jackpile area start 12/1/91;
I 255709 Fencing idle;
2515804 Seal P-10 Portal scheduled for
l December, 1991;
l 2E2J14 Slope JP-WO-11 small area in
NW corner to be
done pending
I completion of
JP-PS-26 haul;
l 2E1J01 Jackpile Haul Roads on-going;
2E2J24 Slope JP-WO-66 start back up
l in December;
2E3S807 Soil from SP-SB-42 substantially
l complete;
2E3J22/23 Slope JP-WS-19C in progress;
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5.2 WORK PACKAGE DISCUSS8ION cont’d
l WP# DESCRIPTION REMARKS
2E3503 Soil to SP-D3 nearing
' completion;
2E3S811 Soil to SP-D11 substantially
l conmplete;
2E3504 Soil to SP-D4 substantially
l complete;
2R1N0O1/02 Reseed N. Paguate areas substantially
' complete;
2R1S01/02 Reseed S. Paguate areas nearing
completion;
l depends on
weather;
' 252J01 Dewater Jackpile-PY91 complete;
282J01A Dewater Jackpile Pit-PY92 continuing for
l dust control;
2E4S01 Contaminated Soil Cleanup in progress;
' 2E3J15 Soil to H-1 Adit Area completed;
l 2E1J05 JP-PS-26 to Jackpile Pit in-progress;
2E3806 Soil to SP-D6 in-progress;
' 2E3S05 Soil to SP-D5 nearing completion;
2E2320 Slope JP-WO-14 complete;
' 2E3512 Soil to SP-D12 substantially
complete; design
l change needed;
2E3508 Soil to SP-D8 complete;
CONFIDENTIAL POL-EPA01-0003691



5.3 WORK PACKAGE CLOSEOUTS
NOVEMBER, 1991

2E2503 Cut Slope SP-WO-13B &
WS-18A
2E3S511 Topsoil to SP-D11
2E3802 Topsoil to SP-D2
2E3S17 Shale Cover SP-14
2E3S03 Topsoil to SP-D3
2E3S08 Topsoil to SP-D8
2E3J15 Topsoil to H-1 Area
2E3S09 Topsoil to SP-D9
2E2J20 Cut Slopes JP-WO-14

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

WORK PACKAGE # DESCRIPTION
2E3NQ7 Topsoil to NP-D4
2E3813 Topsoil to SP-D1B
2E3S819 Topsoil to SP-D10
2E3N08 Topsoil to NP-D1
CONFIDENTIAL POL-EPA01-0003692
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2E2N02 Cut Slopes NP-WO-02 $26,281

|

This target price was reduced from the original amount ($195,272) due to a design change,
resulting in less volume to be moved as described in the original Work Package from Jacobs
Engineering.
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

‘__J
O
O
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WORK
PACKAGE ' MONTH
NUMBER DESCRIPTION CLOSED
2L2L01 G & A (Mobilization) 2/90
I 2M1L06 Remodel Project Offices 2/90
MILOT R i Jobsi 2790
2M1L08 Set Up Shop Facilities 2/90
I 2M3L01 Operator Training (Mobilization) 2/90
2E1N11 Relocate NP-PS-13 to Pit 2/90
2E1IN12 Cut Slopes NP-0P-19 2/90
251s03 Seal H-1 Adit 2/90
2S1805 Plug Drill Holes 2/90
2S3N01 Demolish No. Paguate Structures 2/90
I 2E2S509 Cut SP-WO-38 Slopes 2/90
2E2S04 Cut SP-W0O-14 Slopes 2/90
2E1NO4 Haul NP-PS-14 to Pit 2/90
I 1C2L01 & 02 Interim CMC (Mobilization) 4/91
2S2N01 Dewater No. Paguate Pit 7/90
2M2NO1 Land Surveying-No. Paguate 7/90
2EINO1 Build No. Paguate Haul Roads . 11/90
l 1P1LO1 RPM Office-1st Year Plan 11/90
ICILO5 & 02B Environmental Monitoring-1lst Year Plan 11/90
1C1L01 : CMC & Consulting Services-1st Year Plan 11/90
I 2L2L02 LCC Insurance-Interim Work 11/90
2L1L01 LCC G & A-lst Year Plan 11/90
252501 Dewater So. Paguate Pit 11/90
I 2E1NO3 NP-PS-18 to No. Paguate Pit 11/90
2E1INOS NP-PS-15 to No. Paguate Pit 11/90
2E1INO6 NP-PS-16 to No. Paguate Pit 11/90
2E1NOQ7 SP-PS-01 to No. Paguate Pit - 11/90
I 2E2N04 Slope NP-W0-04 11/90
2E2N0O9 Slope NP-HW-25 11/90 .
2E2S01 Slope SP-WO-13A/W0-10 11/90 .
l 2E25S06 Slope SP-WS-18C/WT-19 11/90
2E2S07 Slope SP-WT-03 11/90
2E2811 Slope SP-WT-19A 11/90 .
2E2812 Slope SP-WM-12 11/90 -
I 2E2S15 Slope SP-WT-16/37 11/90
2E2S19 Misc. So. Paguate Sloping 11/90
' 2E4S07 Cleanup SP-CS-62/33 11/90
§ ‘1'
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

- -

As of November, 1991
PACKAGE MONTH
l NUMBER DESCRIPTION CLOSED
2E2NO3 Cut Slopes NP-WS-03 09/91
l 2E2N02 Cut Slopes NP-W0O-02 09/91
2E2T15 cut Slopes JP-WS=15 09791
2E3N1l4 Shale Borrow for NP-D4 09/91
l 2E3N15 Shale Borrow for NP-D5 09/91
2E3S16 Shale Borrow for SP-PS-01 09/91
2E3S18 Shale Borrow for SP-WO-04 09/91
2E2NO8 Cut Slopes NP-WM-12 09/91
l 2E3S820 SP-38 Shale from SP-WS-07 09/91
2E3NO02 Topsoil NP-D2 09/91
2E3N19 Shale Borrow NP-D2 09/91
l 2E3N09 Topsoil NP-D3 09/91
2E3N18 Shale Borrow NP-D3 09/91
2E1NO2 Haul to Pit NP-PS-17 09/91
I 2E3N10 Soil Borrow NP-D5 09/91
2E1S02 Pit Backfill SP-PS-02 09/91
2E1IN10 NP-WT-10 Pit Backfill 09/91
I 2E3NO7 Topsoil to NP-D4 11/91
2E3S13 Topsoil to SP-D1B 11/91
2E3S19 Topsoil to SP-D10 11/91
I 2E3NO8 Topsoil to NP-DI1 11/91
1
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6.0 PERFORMANCE MEASUREMENT/DISCUSSION

Approximately 15.5 million cubic yards or nearly half of the Project's earthmoving volume had

frame is about 13 months ahead of the Jacobs baseline. About 400 acres in the North & South
Paguate areas have been reseeded and the revegetation work in this area is about fifteen months
ahead of the original baseline. Nearly all equipment has been moved to perform work on the
Jackpile side of the Project site. Equipment availability is above expectations and reflects
continued maintenance efforts. Volume checks between the Laguna Construction Company and

the TR Mann aerial surveys are acceptable.

I
|

1

i

i

1

l been handled by the end of the 2nd Operating Year (11/30/91). The volume moved in this time
i

i

1

i

i

1
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6.1 VARIANCE & VARIANCE EXPLANATIONS

Project schedule and cost variances are a combination of higher-than-planned productivities,
excellent equipment availability, and fill material sources that were located closer to the
destinations than originally planned. The hauling/placement of the shale & soil materials was not
as difficult as originally anticipated and the operation adapted well to the presence and handling
of some of the rockier material. The cost per yard, however, was higher than that experienced
during the 1st Operating Year. The schedule impact due to the outside work performed by the
LCC was minimal and non-financial. Some of the project variance is a reflection of the Special
Case and revegetation design changes in which some areas will be rehabilitated by inter-seeding
next fall rather than commutting full-scale sloping and soil placement expenditures at this time.
Some areas were not able to be reseeded because winter weather conditions arrived earlier-than-
usual and the revegetation time window was not as long as had been hoped. A more extensive and
detailed scope of reseeding work will be developed for the Fall, 1992 season.

POL-EPA01-0003697
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

iPueblo of Laguna

Victor Sarracino}

MONTHLY INSPECTION REPORT-NOVEMBER, 1991
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Jackpile Reclamation Project

P.O. BOX 194 Tribal Building

Office of

Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: December 5, 1991
To: Jim Olsen, Jr., P.E.- RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II and I

W

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company, however for the revegetation crews a couple days were lost due to snow,

C

O

wind and muddy conditions.

The scrapers were hauling topsoil from SP-WT-19 to SP-WS-17, SP-WS-18A and SP-WO-13B,
then continued to haul topsoil to the H-1 adit to finish the housmg area. The scrapers also hauled
shale and topsoil to JP-WO-10 on the Jackpile side to prepare the staging area for operations in
the Jackpile mine area. The shale source used in the haul was JP-WS-13 and the topsoil source
used was JP-WT-16. The scrapers are currently hauling topsoil from SP-SB-42 to SP-D11 to
complete the area.

The trucks have completed hauling topsoil from SP-SB-42 to SP-WS-06, SP-OP-34, SP-WS-09, SP-
WS-07 and from SP-WT-19 to SP-WO-13B, SP-WS-17, along the tops of slopes and highwalls for
birms. The trucks have left enough topsoil at SP-SB- 42 so that they won't have to come back and
bring the area up to grade. The topsoil haul to SP-OP-34 is complete and the crews have been
moved to the Jackpile side to haul protore from JP-PS-26 to JP-OP-41. The trucks are now using
the new staging area.

The dozers ceased pushing topsoil piles at SP-SB-42 and SP-WT-19. The sloping of SP-WS-07 with
shale and topsoil is finished. The dozers have moved over to the Jackpile side and are working on
JP-WS-19 sloping. All major dozer operations in the south Paguate side are finished although
there will be some miscellaneous work left to do.

Weather Station is still down. The sensors have been calibrated at Enviro-Systems and tested with
the new datalogger, also the retrevial system has been tested with the HP9SLX and is working OK.
The system is expected back the first week of December and the weather station will be running as
soon as possible. No data is being collected at the present time.

The air station filters have been turned over to TMA\Eberline. Filter results are pending and will
be recorded in the computer. Recieved from Eberline are the swipe test results for the release of
materials to the Elderly Center the P.O.L. welding shop and the swipe test results of the P-10
building for release to the village of Paguate. The material is ok for release with the exception of
some materials. This month all air pumps ran fairly well and two pumps were repaired.

Gamma surveys continue to read below twice background in the buildings. Gamma Surveys were
taken in the field at JP-CS-36 and JP-WO-09 by LCC's request and our recommendation is that
the area be covered up with shale and topsoil or be hauled into JP-OP-41 because of high Micro
R/hr readings.
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Inspection Report for month of November cont'd.

Thickness measurements were taken on topsoil cover at SP-OP-34. The average thickness is

hickness were taken.

running at 19.8 inches per acre and more measurements will be taken to finish off thearea. No
' shale tl

The revegetation work has been proceeding well and major areas of North and South Paguate

r

have been reseeded including the housing area.

NP-D1 NP-D3 NP-D5S SP-D1 SP-D3 SP-D7 SP-13A SP-WO-04 SP-DN-51
NP-D2 NP-D4 NP-SB-26 SP-D2 SP-D4 SP-38 SP-PS-01 SP-WO-10 H-1 Adit

Special Cases:

1. RGM-2 unit is in place and running fine.

2. Assagia labs was out to take the semiannual water samples in the wells and

Q

on the surface waters.

3. Data Logger on order. Sensors and HP9SLX were sent to be tested with the new
datalogger and are expected very soon.

4. Revegetation contractor working in the North and South Paguate areas, some early
shutdowns due to weather. James Ranch contract ends next month.

5. T.R. Mann took the high altitude shots and all prints have been received.

6. The Reclamation office made a presentation to SIPI students taking a Natural
Resources class to explain the work going on at the Jackpile mine site.

FILE: INsemv1l.poc
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